COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2002

ESTI MATE SUMVARY 08: 21: 15
CONTI D: C13169 ESTI MATE NO. 0010 FI NL SPEC YR 1999
PCN: 13169- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 260.0 DAYS TIME ALLOW 12/15/20C FI XED COVPLETI ON DAT
R-1 FY 01 DURABLE STRI PI NG PERCENT TIME: 100. 78 ORI G TIME ALLON 10/ 12/20C FI XED COVPLETI ON DAT
PRQJECT NO I M R100- 066
R1_FY_01_DURABLE STRI Pl NG
NAVE OF ROAD: VARI QUS
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 03/ 20/ 2002 DATE TI ME STARTED 04/02/2001
915 HARGER ROAD DATE LET 10/ 26/ 2000 DATE WORK BEGAN
DATE AWARDED 11/07/ 2000 DATE TI ME STOPPED 12/17/2001
DATE CONTRACT EXECUTED  11/27/2000 DATE ACCEPTED 12/17/ 2001
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 610, 374. 25 PARTI Cl PATI NG $ 1,610, 374. 25 $ 0. 00
AWARD PRQJECT AMT: $ 1,428,556.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 610, 374. 25 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 610, 374. 25 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 24, 155. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 610, 374. 25 24, 155. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 610, 374. 25 24, 155. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24, 155. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13169- BI D ESTI MATE RUN 03/ 20/ 2002
PRQJECT: | M RLOO- 066 ESTI MATE NO. 0010 08: 21: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 2,227.000 2,227.000
SF 0. 000 0.00
0. 75000 2,227.000 1,670. 25
0010 627-00005 EPOXY PAVEMENT MARKI NG 50, 272. 000 50, 272. 000
GAL 0. 000 0. 00
32. 00000 50, 272. 000 1, 608, 704. 00
0015 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0020 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0025 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0030 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,610,374.25% 0.00$ 1,610, 374.25

PRQJECT TOTAL CURRENT AMI $ 1,610,374.25$% 0.00$ 1,610, 374.25



